
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/15/2021

ESTIMATE SUMMARY 12:50:33

CONTID: C23618         ESTIMATE NO: 0003 PROG 2005

PCN: 23618-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SIGNAL CONST PACKAGE B FOR 217 PERCENT TIME:

PROJECT NO: SHER100-345                   

SIGNAL CONST PACKAGE B FOR 21793  Five signal replacements w

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING

12150 E. 112TH AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO 80640     (303)286-8000 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,994,312.01 PARTICIPATING $ $ 370,159.70

AWARD PROJECT AMT: 2,863,242.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,474.79

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

39.64

WORK DAYS

WORK DAYS

31.07%

2,064,015.86

370,159.70

370,159.70

359,684.91

$

$

$

$

930,296.15

0.00

930,296.15

0.00

930,296.15

-24,128.88

0.00

906,167.27

0.00

AMOUNT DUE 906,167.27 359,684.91

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 359,684.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE

  

55.5 TIME ALLOW: 140

ORIG TIME ALLOW: 140

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/29/202107/01/2021

08/06/2020

08/20/2020

09/16/2020

03/29/2021
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PCN: 23618-BID    ESTIMATE RUN 07/15/2021

PROJECT: SHER100-345                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.100

0.100

201-00000  
 

2,000.000.200

1,000.00

1.000

L S 

10,000.00000

0010 *Removal of Inlet 0.000

2.000

202-00019  
 

3,800.002.000

3,800.00

3.000

EACH

1,900.00000

0015 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

9.000

EACH

65.00000

0020 *Removal of Concrete Median Cover Material 168.930

63.000

202-00190  
 

8,117.55231.930

2,205.00

437.000

SY  

35.00000

0025 *Removal of Sidewalk 0.000

36.600

202-00200  
 

1,281.0036.600

1,281.00

157.000

SY  

35.00000

0030 *Removal of Curb and Gutter 540.000

360.000

202-00203  
 

15,300.00900.000

6,120.00

2,204.000

LF  

17.00000

0035 *Removal of Concrete Curb Ramp 18.000

18.700

202-00206  
 

2,569.0036.700

1,309.00

155.000

SY  

70.00000

0040 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

1,047.000

SY  

35.00000

0045 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,174.000

SY  

5.00000

0050 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

4,510.000

SF  

3.00000

0055 Removal of Ground Sign 0.000

5.000

202-00810  
 

950.005.000

950.00

15.000

EACH

190.00000
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PCN: 23618-BID    ESTIMATE RUN 07/15/2021

PROJECT: SHER100-345                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

4.000

EACH

75.00000

0065 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

31,000.00000

0070 Removal of Fence 0.000

160.000

202-01000  
 

2,400.00160.000

2,400.00

160.000

LF  

15.00000

0075 *Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

52.000

LF  

115.00000

0080 *Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

23.000

EACH

960.00000

0085 *Unclassified Excavation (Complete In Place) 0.000

91.300

203-00010  
 

36,520.0091.300

36,520.00

91.300

CY  

400.00000

0090 *Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

344.000

CY  

50.00000

0095 *Potholing 155.000

0.000

203-01597  
 

41,075.00155.000

0.00

200.000

HOUR

265.00000

0100 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

6.000

CY  

390.00000

0105 *Topsoil (Onsite) Stockpile Topsoil 0.000

0.000

207-00700  
 

0.000.000

0.00

646.000

CY  

85.00000

0110 *Erosion Log Type 1 (12 Inch) 410.000

0.000

208-00002  
 

2,460.00410.000

0.00

1,555.000

LF  

6.00000
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PCN: 23618-BID    ESTIMATE RUN 07/15/2021

PROJECT: SHER100-345                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Silt Fence 1,141.000

0.000

208-00020  
 

4,564.001,141.000

0.00

1,625.000

LF  

4.00000

0120 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

335.000

LF  

7.00000

0125 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000

1.000

208-00046  
 

3,435.003.000

1,145.00

3.000

EACH

1,145.00000

0130 *Storm Drain Inlet Protection (Type I) 6.000

36.000

208-00051  
 

630.0042.000

540.00

155.000

LF  

15.00000

0135 *Storm Drain Inlet Protection (Type II) 0.000

1.000

208-00054  
 

216.001.000

216.00

8.000

EACH

216.00000

0140 *Pre-fabricated Vehicle Tracking Pad 0.000

2.000

208-00075  
 

5,230.002.000

5,230.00

5.000

EACH

2,615.00000

0145 *Removal and Disposal of Sediment (Labor) 0.000

5.000

208-00103  
 

325.005.000

325.00

50.000

HOUR

65.00000

0150 *Removal and Disposal of Sediment (Equipment) 0.000

2.500

208-00105  
 

325.002.500

325.00

25.000

HOUR

130.00000

0155 *Sweeping (Sediment Removal) 0.000

2.000

208-00106  
 

370.002.000

370.00

50.000

HOUR

185.00000

0160 *Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

65.00000

0165 Reset Ground Sign 0.000

2.000

210-00810  
 

440.002.000

440.00

10.000

EACH

220.00000
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PCN: 23618-BID    ESTIMATE RUN 07/15/2021

PROJECT: SHER100-345                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Reset Fire Preemption Unit 0.000

0.000

210-00867  
 

0.000.000

0.00

5.000

EACH

800.00000

0175 Reset Traffic Signal Vehicle Detector 0.000

0.000

210-00882  
 

0.000.000

0.00

2.000

EACH

1,240.00000

0180 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.800

ACRE

1,545.00000

0185 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.800

ACRE

2,965.00000

0190 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.800

ACRE

1,810.00000

0195 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

160.000

LB  

4.00000

0200 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

2,000.000

SY  

3.00000

0205 *Aggregate Base Course (Class 6) 78.000

0.000

304-06007  
 

7,410.0078.000

0.00

311.000

CY  

95.00000

0210 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

309.000

TON 

180.00000

0215 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

268.000

TON 

183.00000

0220 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

339.000

TON 

372.00000
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PCN: 23618-BID    ESTIMATE RUN 07/15/2021

PROJECT: SHER100-345                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

45.000

SY  

65.00000

0230 Drilled Shaft (24 Inch) 28.000

0.000

503-00024  
 

8,400.0028.000

0.00

28.000

LF  

300.00000

0235 *Drilled Shaft (36 Inch) 190.000

0.000

503-00036  
 

94,050.00190.000

0.00

190.000

LF  

495.00000

0240 *Drilled Shaft (48 Inch) 84.000

0.000

503-00048  
 

44,100.0084.000

0.00

84.000

LF  

525.00000

0245 *Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

17.000

CY  

300.00000

0250 *18 Inch Reinforced Concrete Pipe 0.000

12.000

603-01180  
 

3,120.0012.000

3,120.00

42.000

LF  

260.00000

0255 *24 Inch Reinforced Concrete Pipe 0.000

0.000

603-01240  
 

0.000.000

0.00

3.000

LF  

1,545.00000

0260 *Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

9,297.00000

0265 *Inlet Type 16 (Single) (Special) 0.000

2.000

604-16050  
 

19,600.002.000

19,600.00

2.000

EACH

9,800.00000

0270 *Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

1.000

EACH

12,000.00000

0275 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

300.000

LF  

9.00000
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PCN: 23618-BID    ESTIMATE RUN 07/15/2021

PROJECT: SHER100-345                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Fence Chain Link (72 Inch) 0.000

0.000

607-53172  
 

0.000.000

0.00

160.000

LF  

20.00000

0285 *Concrete Sidewalk (6 Inch) 0.000

23.880

608-00006  
 

2,507.4023.880

2,507.40

196.000

SY  

105.00000

0290 *Concrete Curb Ramp 26.400

22.300

608-00010  
 

8,084.2048.700

3,701.80

338.000

SY  

166.00000

0295 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

20.000

SF  

57.00000

0300 *Curb and Gutter Type 2 (Section I-B) 119.500

90.000

609-21010  
 

8,799.00209.500

3,780.00

982.000

LF  

42.00000

0305 *Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000.000

0.00

84.000

LF  

86.00000

0310 *Curb and Gutter Type 2 (Section II-B) 83.500

310.000

609-21020  
 

17,314.00393.500

13,640.00

1,168.000

LF  

44.00000

0315 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

144.000

LF  

91.00000

0320 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

334.000

SF  

31.00000

0325 *Median Cover Material (Concrete) 0.000

208.000

610-00030  
 

1,872.00208.000

1,872.00

4,907.000

SF  

9.00000

0330 Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

3.000

EACH

110.00000
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PCN: 23618-BID    ESTIMATE RUN 07/15/2021

PROJECT: SHER100-345                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

7.000

EACH

110.00000

0340 Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

21.000

EACH

110.00000

0345 *2 Inch Electrical Conduit (Bored) 2,843.000

0.000

613-00206  
 

45,488.002,843.000

0.00

2,945.000

LF  

16.00000

0350 *3 Inch Electrical Conduit (Bored) 2,612.000

0.000

613-00306  
 

49,628.002,612.000

0.00

2,850.000

LF  

19.00000

0355 2 Inch Electrical Conduit (Plastic) 373.000

135.000

613-01200  
 

5,588.00508.000

1,485.00

1,450.000

LF  

11.00000

0360 3 Inch Electrical Conduit (Plastic) 351.000

118.000

613-01300  
 

6,097.00469.000

1,534.00

685.000

LF  

13.00000

0365 Type One Pull Box 13.000

4.000

613-07001  
 

20,264.0017.000

4,768.00

30.000

EACH

1,192.00000

0370 Type Four Pull Box 15.000

2.000

613-07004  
 

34,255.0017.000

4,030.00

26.000

EACH

2,015.00000

0375 Type Five Pull Box 1.000

2.000

613-07005  
 

7,389.003.000

4,926.00

5.000

EACH

2,463.00000

0380 Wiring 0.000

0.330

613-10000  
 

15,840.000.330

15,840.00

1.000

L S 

48,000.00000

0385 Luminaire (LED) (Special) 0.000

0.000

613-13000  
 

0.000.000

0.00

18.000

EACH

625.00000
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PCN: 23618-BID    ESTIMATE RUN 07/15/2021

PROJECT: SHER100-345                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Luminaire (Install Only) 0.000

10.000

613-20200  
 

2,000.0010.000

2,000.00

18.000

EACH

200.00000

0395 Service Meter Cabinet 0.000

2.000

613-80130  
 

12,200.002.000

12,200.00

4.000

EACH

6,100.00000

0400 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

338.000

SF  

34.00000

0405 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

326.000

SF  

40.00000

0410 Sign Panel (Class I) (Install Only) 0.000

0.000

614-00026  
 

0.000.000

0.00

4.000

EACH

237.00000

0415 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

11.000

EACH

434.00000

0420 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

6.000

EACH

685.00000

0425 1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

4.000

EACH

305.00000

0430 Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

4.000

EACH

270.00000

0435 Pedestrian Signal Face (16) (Countdown) 0.000

15.000

614-70150  
 

8,325.0015.000

8,325.00

29.000

EACH

555.00000

0440 Accessible Pedestrian Signal 0.000

0.000

614-70200  
 

0.000.000

0.00

8.000

EACH

1,515.00000
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PCN: 23618-BID    ESTIMATE RUN 07/15/2021

PROJECT: SHER100-345                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Traffic Signal Face (12-12-12) 0.000

25.000

614-70336  
 

18,875.0025.000

18,875.00

57.000

EACH

755.00000

0450 Traffic Signal Face (12-12-12-12) 0.000

3.000

614-70448  
 

2,880.003.000

2,880.00

8.000

EACH

960.00000

0455 Conflict Monitor 0.000

0.000

614-72836  
 

0.000.000

0.00

2.000

EACH

1,100.00000

0460 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

3.000

EACH

19,000.00000

0465 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

10.000

EACH

350.00000

0470 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

18.000

EACH

1,545.00000

0475 Traffic Signal Vehicle Detector (Special) 0.000

0.000

614-72885  
 

0.000.000

0.00

21.000

EACH

7,535.00000

0480 Rectangular Rapid Flashing Beacon 0.000

0.000

614-80003  
 

0.000.000

0.00

4.000

EACH

4,500.00000

0485 Traffic Signal-Light Pole Steel 0.000

0.000

614-81000  
 

0.000.000

0.00

4.000

EACH

8,100.00000

0490 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.000

1.000

614-81125  
 

13,500.001.000

13,500.00

1.000

EACH

13,500.00000

0495 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

0.000

614-81130  
 

0.000.000

0.00

1.000

EACH

14,100.00000
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PCN: 23618-BID    ESTIMATE RUN 07/15/2021

PROJECT: SHER100-345                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:50:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

1.000

614-81135  
 

14,400.001.000

14,400.00

2.000

EACH

14,400.00000

0505 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

1.000

EACH

15,700.00000

0510 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

3.000

614-81150  
 

48,900.003.000

48,900.00

4.000

EACH

16,300.00000

0515 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

1.000

EACH

16,700.00000

0520 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 0.000

1.000

614-81160  
 

24,500.001.000

24,500.00

3.000

EACH

24,500.00000

0525 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

0.000

614-81165  
 

0.000.000

0.00

1.000

EACH

26,500.00000

0530 Paint Traffic Signal Pole 0.000

6.000

614-85520  
 

9,000.006.000

9,000.00

8.000

EACH

1,500.00000

0535 Traffic Signal Controller (Type 2070LC) 0.000

0.000

614-86248  
 

0.000.000

0.00

5.000

EACH

6,200.00000

0540 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

2.000

EACH

5,500.00000

0545 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

2,115.000

LF  

4.00000

0550 *Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

3.000

EACH

867.00000
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AMOUNT

CAT NO0200 ROADWAY 

0555 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

3.000

EACH

150.00000

0560 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

5.000

EACH

4,590.00000

0565 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

7,755.00000

0570 *Splice Fiber Optic Cable (12 Strand) 0.000

0.000

614-87512  
 

0.000.000

0.00

3.000

EACH

1,200.00000

0575 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

5.000

EACH

4,400.00000

0580 *Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

2.000

EACH

4,950.00000

0585 *Construction Surveying 0.300

0.050

625-00000  
 

5,470.500.350

781.50

1.000

L S 

15,630.00000

0590 Mobilization 0.500

0.100

626-00000  
 

126,000.000.600

21,000.00

1.000

L S 

210,000.00000

0595 *Public Information Management (Tier IV) 0.000

80.000

626-01114  
 

6,000.0080.000

6,000.00

160.000

DAY 

75.00000

0600 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

28.000

GAL 

552.00000

0605 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

9.000

GAL 

525.00000
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0610 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

1,245.000

SF  

20.00000

0615 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

2,743.000

SF  

14.00000

0620 *Flagging 284.500

152.000

630-00000  
 

12,658.50436.500

4,408.00

500.000

HOUR

29.00000

0625 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

144.000

HOUR

111.00000

0630 *Traffic Control Inspection 6.000

4.000

630-00007  
 

790.0010.000

316.00

20.000

DAY 

79.00000

0635 *Traffic Control Management 38.000

22.000

630-00012  
 

59,940.0060.000

21,978.00

140.000

DAY 

999.00000

0640 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

32.000

HOUR

20.00000

0645 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

12.000

EACH

80.00000

0650 *Barricade (Type 3 M-A) (Temporary) 0.500

0.000

630-80335  
 

27.500.500

0.00

7.000

EACH

55.00000

0655 *Construction Traffic Sign (Panel Size A) 4.500

0.000

630-80341  
 

135.004.500

0.00

45.000

EACH

30.00000

0660 *Construction Traffic Sign (Panel Size B) 8.500

0.000

630-80342  
 

595.008.500

0.00

61.000

EACH

70.00000
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0665 *Construction Traffic Sign (Panel Size C) 3.000

0.000

630-80343  
 

210.003.000

0.00

12.000

EACH

70.00000

0670 *Portable Message Sign Panel 2.000

2.000

630-80355  
 

15,460.004.000

7,730.00

10.000

EACH

3,865.00000

0675 *Advance Warning Flashing or Sequencing Arrow Panel (A
Type) 

1.500

0.000

630-80356  
 

2,287.501.500

0.00

6.000

EACH

1,525.00000

0680 *Drum Channelizing Device 54.000

18.000

630-80360  
 

1,944.0072.000

486.00

220.000

EACH

27.00000

0685 *Traffic Cone 39.500

0.000

630-80380  
 

237.0039.500

0.00

100.000

EACH

6.00000

0690 *Stackable Vertical Panels 8.000

0.000

630-80393  
 

48.008.000

0.00

100.000

EACH

6.00000

0695 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.500

630-85040  
 

7,900.000.500

7,900.00

3.000

EACH

15,800.00000

0700 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0705 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0710 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0715 F/A Adjust 0.000

0.000

700-70060  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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0720 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

12,000.000

F A 

1.00000

0725 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0730 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

5,250.000

F A 

1.00000

0735 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0740 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 926,096.15370,159.702,988,012.01CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0745 Sanitary Facility 2.000

0.000

620-00020  
 

4,200.002.000

0.00

3.000

EACH

2,100.00000

CAT 4,200.000.006,300.00CURRENT AMT0400 $ $ $

$ 930,296.15370,159.70$2,994,312.01$CURRENT AMTPROJECT TOTAL


